SABINO CANYON/TANQUE VERDE
INTERSECTION IMPROVEMENTS

Project Update — July 13, 2012

Work Completed to Date:

Removal of old traffic signal equipment

Installation of temporaty traffic signals

Installation of rip/rap lined drainage berm

Clearing & grubbing of vegetation along the eastside of Sabino Canyon Road, south

of Tanque Verde Road

Removal of existing asphalt and concrete along the eastside of Sabino Canyon

Road, south of Tanque Verde Road

6 - Modification of Southwest Gas and Century Link utilities

7 - Installation of 4” sewer line

8 - 100% of storm drain system along Sabino Canyon Road, south of Tanque Verde

Road completed
- New right turn lane along Sabino Canyon Road, north of Tanque Verde Road
completed

10 - SunTran bathroom relocated

11 - Relocation of TEP Poles along Sabino Canyon Road, south of Tanque Verde Road
completed

12 - Extension of existing intersection conduit

13 - 95% of new signal pole installation completed

14 - Street lights installed A

15 - Construction complete on Sabino Canyon Road, south of Tanque Verde Road. Only
the final paving and striping remains

16 - 90% of landscaping complete

17 - Construction complete for concrete median work along Sabino Canyon Road

18 - Construction complete for median work separating the continuous right turn lane
from the adjacent through lane along Tanque Verde Road

19 - 100% of sidewalk work complete

20 - 100% of concrete median work compiete
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Work Scheduled to Begin:

1 - Mill existing asphalt along Tanque Verde Road and Sabinc Canyon Road in
preparation for paving

2 - Base paving of Tanque Verde Road and Sabino Canyon Road

3 - Final paving of Tanque Verde Road and Sabino Canyon Road

4 - Installation of new signage along Tanque Verde Road and Sabino Canyon Road

5 - Temporary striping of Tanque Verde Road and Sabino Canyon Road

6 - Final striping of Tanque Verde Road and Sabino Canyon Road



SABINO CANYON/TANQUE VERDE
INTERSECTION IMPROVEMENTS

Travel Restrictions/Lane Closures:

Beginning July 16", construction crews will begin milling and paving work at night. This
work is expected to last until August 3@ with work being performed Monday through Thursday.
Friday through Sunday will be free of construction activities provided the contractor doesn’t
encounter a serious monsoon event. The hours for night work will be 7 PM to 6 AM. Expect
delays during this work with the heaviest delays occurring from 9 PM to 5 AM.

Construction crews will also be working during the day to crack seal and paich existing asphalt.
This work will be performed one lane at a time and will result in a single lane closure for the
duration of the work.

Est. Substantial Completion Date: 8/16/2012 (All work except final striping complete)

Est. Final Project Completion Date: 9/7/2012

For Questions or Concerns please contact:

TDOT Engineering Project Manager Joe Chase
Joe.Chase @tucsonaz.gov or (520) 837-6619




